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                                Andreini Bros. Inc  

                                        151Main St. 

                                            Half Moon Bay, Ca. 94019 

                                             PH.   (650) 726-2065 

                                             FAX. (650) 726-7929 

                                                                                                                          
PROPOSAL SUBMITTED TO                                                                                                     PHONE                                                 DATE 

  Coastside Fire Protection District      Attn: Paul Cole               650-726-5213                05/01/15 

 
STREET                                                                                                                                          JOB NAME 

  1191 Main St                                                                                 Fire Department Training Facility  

 
CITY, STATE AND ZIP CODE                                                                                                     JOB LOCATAION 

Half Moon Bay, CA 94019                                                                 1191 Main St, HMB 

 
Reference:                                                                                        DATE OF PLANS                  RFP#                                                          FAX 

  Foundation for Training Prop                                                            H050115A                                  
      We hereby submit specifications and estimates for: 

 As per request for pricing on foundation for training prop as per Fincon proposal (attached) plus Andreini 15% 

mark up (for supervision, profit and overhead), concrete material, trenching and grading. Break down as per the 

following items: 

1. Trench for footings and grade pad.                                                                           Subtotal $ 5,800.00 

2. Fincon $ 48,840.00 (attached) plus $ 7,326.00 (15%) Andreini mark up.               Subtotal $ 56,166.00 

3. Concrete material (78 CY) including tax and mark up @ $ 160.00/CY.                 Subtotal $ 12,480.00 

4. Deduct from contract for area of slab not needed 75’ X 25’ @ $ 8.25/SF.             Deduct <$ 15,468.00>    

                                                                                                                                 Total RFP Price $ 58,978.00 
 

 

 

 

Please note: attached is also secondary proposal from Lopez Concrete  
 

 

 

Number of working days effected by this change: _Add 15_ working days 

 

  We Propose  hereby to furnish material and labor – complete in accordance with above specifications, for the sum of: 

                                                                                               $ 58,978.00 
     Payment to be made as follows: 

          100% UPON COMPLETION; 1 ½% ADDED TO BILLS PAST 30 DAYS 
   

   All material is guaranteed to be as specified. All work to be completed in a substantial workmanlike                   Authorized 

   Manner according to specifications submitted per standard practices. Any alteration or deviation from                Signature    _________________________________________ 

   Above specifications involving extra costs will be executed only upon written orders, and will become                                          JOHN KOTTMEIER 
   An extra charge over and above the estimate. All agreements contingent upon strikes, accidents or                                       Note: this proposal may be   

   delays beyond our control.  Owner will carry fire, tornado and other necessary insurance. Our workers              withdrawn by us if not accepted within ______30_________ days 

    are fully covered by Workman’s Compensation Insurance.  

  Acceptance of Proposal The above prices, specifications 

  and conditions are satisfactory and are hereby accepted. You are Authorized                                                   Signature:___________________ Date:____________          
   to do the work as specified. Payment will be made as outlined above.                                                                                                         



 

Proposal 
 

To:  John Kottermeier Date: 4/28/15 

 Andreini Bros Project: HMB Fire Facility  

 151 Main Street  HMB Fire station 

 Half Moon Bay, CA 94019  Half Moon Bay, CA 

    

Fincon, Inc. proposes to furnish all labor, equipment, and materials to perform the following work: 

 

Concrete Foundation and Slab on Grade 

1. Furnish and set embedded framing hardware 

2. Furnish and place reinforcing steel 

3. Concrete to be standard gray with steel/light broom finish 

4.  Form, place, and finish reinforced concrete for the following items: 

A. Concrete footings and piers 

B. Concrete curb walls 

C. 6” Thick concrete slab on grade 

D. 5” Thick concrete slab on grade 

 

Proposal - $48,840   

Excludes Furnishing of Concrete 

Standard Exclusions 

1. Cost of permits, testing, and inspection. 

2. Utilities and/or relocation. 

3. Furnishing of misc. metals or embeds 

4. Coatings, painting and sealants 

5. Excavation and grading 

6. Base rock and compaction 

 

General Conditions of Proposal 

1. Payment Terms:  Progress payments will be progressive as work is completed.  Payment terms 

to be agreed upon prior to inception of work. 

2. The parties will mutually agree upon the initial construction schedule for this project.  It is 

understood that the schedule may need to be revised from time to time. 

3. All change orders affecting Fincon’s scope of work stated herein after acceptance of this 

Proposal shall be for Fincon’s work.  Duly executed change orders are required prior to 

inception of work. 
Signature to this Proposal is acceptance to the Scope, Pricing, and Terms stated herein.  Please return the 

signed Proposal prior to the inception of work. 

Fincon, Inc.        Andreini Bros     

 

Bentley Tate, President                                            

Printed Name, Title       Printed Name, Title    

                

Signature    Date    Signature   Date 

225 Cabrillo Hwy South, Suite 206C, Half Moon Bay, Ca. 94019             T: (650) 728.1177             F: (650) 728.1178              
E: contactus@finconinc.net 

License No. 824845 



                             

                                                                              CA Contractor License:  888701              

 

 

D. LOPEZ JR. 1485 BAYSHORE BLVD #115, SAN FRANCISCO, CA 94124     

PHONE:  (415) 494-5522     FAX:  (415) 494-5012   EMAIL: lopezconcrete@gmail.com      

 
 
April 30, 2015 
  
Andreini Bros., Inc. 
151 Main St 
Half Moon Bay, CA 
 
Attention:  Mario Andreini 
 
Project: Fire Training Tower 
Location: Half Moon Bay, CA 
 
Subject: Concrete Works 
 

 

Bid Proposal: 
 

1. Install rebar and forms  
2. Pump, pour, place and finish concrete 
3. Install expansion joints 
4. Strip forms and clean  
5. Install 6” drain rocks 
6. Install anchor bolts 

 
Price: $86,000.00 
 
Earth Works: 

1. Excavation, backfilling and off-haul of excess soil - $7,800.00 
 
Total Price: 93,800.00 
 
Exclusions: 

1. Permits, fees and inspections 
2. Supply of anchor bolts 
3. Prep of pad grade (below drain rocks)  
4. Demolitions 

                    
Please give us a call if you have questions  
 
 
Sincerely, 
 
David Lopez Jr 

415-912-7210 
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